
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

5:50 PM

Run date

Time

Reviewer: Jefferson, Paul 07-Jul-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 078 Date: 11-May-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 245

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Description of Work by ABF and its Sub-contractors.

W2 Activities

Closure Pour Activities:
·ABF/RPF people continue working on closure pour rebars.
·RPF has a crew of 4 people and a Scissor’s Lift.
·The Scissor’s Lift is on tracks made of C12 channels laid on top of suspended platforms from E-Line to W-
Line along the east edge of W2.
·ABF crew continues to insert rebars in the OBG stiffenrs holes per drawing 497R03, W2 Reinforcement
Detail No 49.
·ABF finished inserting most of the horizontal #29 rebars in the both E-Line & W-Line closure pours. Only
some minor adjustments remain.

Pier 7 Activities
·The crew starts working at 7 AM. Most people assembled at 6:30 AM.
·The Deviation Saddles Barge is on west side of Pier 7.
·The Lifting Frame is near Deviation Saddle Barge.
·ABF continues using barge crane and the Pier 7 Gantry for all the work.
·Two barge cranes and one boom crane is assisting at this location.

·Preparing Lifts CB-4 & CB-5 and Lifts 5-W & 6-W for Inspection & Erection
oLifts CB-4 and CB-5
§There was not much of activity on Lifts CB-4 and CB-5.
oLift 5-W
§ABF continues to work on Lift 5-W. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.
oLift 6-W
§ABF continues to work on Lift 6-W. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.

OBG Lift Activities at Site:
·ABF people started working at 7 AM. Most people assemble early around 6:30 AM.
·ABF has moved the Boom Crane around.

·Lift 6-E
·The Lift 6-E is at its final position close to Lift 5-E.
·The Lift 6-E is about 1” off northward & about ¾ “ too high at the north-west corner.
·ABF has installed the back up bar at the seam of Lifts 5-E & 6-E for the top welding.
·ABF is performing minimum bolting operation at the junction with Lift 5-E.

056 E-L06-OBG.056
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·Lift 5-E
·ABF moved the welding connex at the seam of Lefts 4-E and 5-E.
·ABF continues preparing for welding between Lifts 4-E and 5-E.
·ABF was welding on top.
·ABF is doing adjustments at junction with Lift 6-E.
·ABF was preparing for welding at junction with Lift 6-E.

·Cradles
·8-E, 5-W & 6-W Cradles.
·These cradles are on the trusses.
·This morning around 9 AM, ABF lifted Lift 8-E cradle with Shear Leg Crane to install the sliding surfaces
on supporting pedestals.
·ABF pushed the Pushing Frame to near Lift 8-E, rotated it 180 degrees and connected to Lift 8-E cradle.

·Lift 4-W
·ABF continues bolting between 3-W and 4-W.
·ABF continues welding at bottom and the sides.

·Lift CB-3
·ABF has installed a cross walk between Lifts 4-W and 4-E on the cross beam CB-3.

·Lift 3-W
·Lift 3-W is in its final location.
·ABF continues preparing for welding at bottom and the sides.

·Lift CB-2
·The Lift CB-2 is in final position.

·Lift 2-W Operations
·Lift 2-W is in its final position.

·Lift CB-1 Operations
·Lift CB-1 is in its final position.

·Lift 1-W Operations
·Lift 1-W is in its final position.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

·Lift 1-E operations
·Lift 1-E is in its final position except for the closure pour.

·Shear Leg Crane and Lifting Frame additional Operations
·The Shear Leg Crane was used today to perform the following operations:
oThe Shear Leg Crane lifted the Cradle for Lift 8-E to install the sliding surfaces on top of the supporting

Page 4 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 078 Date: 11-May-2010 Tuesday

pedestals.
oThe Shear Leg Crane lifted the Pushing Frame and turned it 180 degrees for connection to Lift 8-E
Cradle.
oLater in the afternoon, the Shear Leg Crane started to re-position itself west ward in the shallow waters at
a location from where it will install the Lifts CB-4 & CB-5 and Lift 5-W. This operation took 2-3 hours in the
late afternoon.
·The Lifting Frame is at Pier 7.

·Hanging of Working Platform
oHanging Platforms are organized as follows:
oE-LineW-Line
oLifts 1-E & 2-ENoLifts 1-W & 2-WYes
oLifts 2-E & 3-ENoLifts 2-W & 3-WYes
oLifts 3-E & 4-EYes Lifts 3-W & 4-W Yes

·Cross Beam Bolting Platforms
·CB-1North Side
·CB-2North SideBolting continues
·CB-3North SideBolting Continues

·Miscellaneous Activities
·Checked the site work and Pier 7 activities occasionally.
·Attended Bill Casey’s Staff Meeting at 9:30 AM.

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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